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In June of 2005, the Mountain House CSD certified an Environmental Impact Report
("EIR") for the College Park development project. The EIR contemplated, among other
things, the necessity for widening and major improvements of Grant Line Road from 2
to 4 lanes as a mitigation measure to avoid the need to further widen 1-205. The EIR
identifies this requirement as applying to the over 8000 feet of Grant Line Road that runs
through the proposed College Park development. Mitigation measures for the widening
project include consultation with the Central Valley Regional Water Quality Control
Board for a Clean Water Act section 401 water quality certification and compliance with
the General NPDES pennit for storm water associated with construction activities
including the requirement to prepare a storm water pollution prevention plan.

During the summer of 2005, Midway representatives were preparing a bid in response to
the 2005 PG&E RFO. As part of its preparation for the RFO, Midway met with officials
atSan Joaquin County. Near the end of that meeting, a San Joaquin official volunteered
that Midway should meet with Mountain House officials to discuss the reclaimed water
pipeline, as there was a major construction project taking place there. San Joaquin County
revealed that it had no jurisdiction over the Mountain House section of the pipeline.

Midway was unaware of the existence of the road construction project. We understand
Mountain House CSD was equally unaware of Midway and the Tesla Project. Midway
met with Mountain House officials shortly thereafter. In that meeting, Midway was told
that road construction was about to take place, and that Midway must build in its pipeline
as an integrated part of the construction or lose its ability to construct through the road
for at least five years. Mountain House claimed that it planned to hold a lengthy
moratorium on all construction through the Grant Line Road expansion once it was
paved.

Mountain House required the pipeline to be installed by Mountain House's developer and
the developer's construction company. Midway was given no schedule flexibility.
Contract arrangements were made through these companies to reimburse PCCP (the
developer) for pipeline installation of approximately 215 feet on a cost plus basis.

In May/June 2007, an approximately 215 foot section of pipeline was installed under the
newly-expanded Mountain House Parkway, at the intersection of the Parkway and Grant
Line Road. Midway reimbursed PCCP for the work it completed.

Approximately 7250 feet of pipeline remain to be installed within the jurisdiction of the
Mountain House CSD. Although the developer stopped work due to the housing crisis,
the developer agreed with Mountain House to complete another 2000 feet of the roadway
project in 2008. To date, Midway believes the remaining work has not been scheduled for
completion. ..

On June 19, 2008, plan checks were completed for the 2000 feet of pipeline to be installed
under Grant Line Road, and Mountain House has signed off on those plans. There have
been some schedule delays. PCCP has informed us that the installation schedule for the
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2000 feet of water line will not be finalized until the second half of August. There is the
potential that the water line installation may be deferred until the spring of 2009. We will
keep you apprised of developments. 1bis work will be performed in accordance with the
mitigation measures imposed by Mountain House CSD.

Midway regrets that prior notice of the installation of these portions of the pipeline was
not provided to the Commission. No other portion of the pipeline is scheduled to be
installed, nor will it be except in compliance with the Commission's preconstruction
conditions. In light of the extenuating circumstances, Midway requests confirmation that
the remainder of the pipeline required by Mountain House may be installed, provided all
conditions applicable to that portion of the pipeline are complied with during
construction and requests the Commission confirm that Midway will not be held in
violation of the Conditions of Certification concerning the 215 foot section that has
already been installed. Midway appreciates Commission's review and assistance regarding
this issue.

We will appreciate the opportunity to meet with you at your convenience to discuss these
issues further.

Sincerely,
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Peter H. Weiner
of PAUL, HASTINGS,JANOFSKY & WALKERLLP

cc: Mr. Terry O'Brien
Mr. George Knapp
Mr. Scott Galati


